

DAILY REPORT OF FIELD OBSERVATIONS

Service Date: 07/15/2024

Ninyo & Moore

Geotechnical and Environmental Sciences Consultants

1991 East Ajo Way, Suite 145

Tucson AZ 85713

520.577.7600 | www.ninyoandmoore.com

Project Name: Rancho Vistoso Valley Vista Sewer Repair
Project Number: 608157001
Project Address: 601 E. Kalalau Dr.
Oro Valley AZ 85755
Jurisdiction:
Permit:
Client: Pima County
Plan File No.:
General Contractor: Hunter Contracting
Approved Documents:

Summary of Field Services:

Arrived on site and talked to Eric about today's plan.

The Contractor worked on cleaning up manhole due to rain.

Density tests were not needed due to contractor unable to finish cleaning up on time.

Finished paperwork before leaving site.

Weather: Sunny, Calm, Dry, Low Humidity

SIGNATURES

Start Time	Stop Time	Standard Hours	Overtime Hours	Travel Hours	Total Miles	
07:00	11:30	4.5	-	2	50	Edwin Gonzalez (Print)
						Signature of Field Technician
						07/15/2024
						Date
						Certification Number
						JOB SITE CONTACT IS ASKED TO SIGN TO VERIFY INSPECTION HOURS ONLY THE CONTENT OF THIS REPORT & FEE CHARGES ARE THE RESPONSIBILITY OF OTHERS
						Signature of Owner-Authorized Job Site Contact

CODE: RW = Rework NIC = Not In Contract ST = Standby
WC = Work Cancelled Code - (No. of hours)

THE WORK ☒ was / ☐ was not inspected in accordance with the approved documents

THE WORK INSPECTED ☒ met / ☐ did not meet the requirements of the approved documents

MATERIAL SAMPLING ☐ was ☐ was not ☒ N/A performed in accordance with the approved documents

DAILY REPORT OF FIELD OBSERVATIONS

Service Date: 07/15/2024
Project Name: Rancho Vistoso Valley Vista Sewer Repair

Client: Pima County
Project Number: 608157001

FIELD OBSERVATION PICTURES



Cleaning up manhole